14 th of May	15 th of May	16 th of May	17 th of May	18" of May	21" of May	22" of May	23 rd of May	24" of May	25" of May	25 th of May	29° of May	35° of May	31" of May	1" of June	4 th of June	5° of June	6" of June	7" of June	8 th of June	11 th of June	12 th of June	13 th of June	14 th of June	15° of June
Week 1 - Properation and planning					Week 2 – Storytoerds & Design				Week 3 - Developing				Wesk 4 – Developing					Week 5 – Finish project						
Project start																								
Research																								
	Ganti Chart																							
		Project planning document																						
				Functional spec																				
						Determine target audience																		
						Personse & Storyboards																		
							Styletile & Wineframes																	
								Prototype																
											Navigation for mobile & deal													
													Main content											
																Footer	form							
																		Paratax hero image						
															Paraux neo image	Testing								
																			· · · · · · · · · · · · · · · · · · ·			Write report		
																								Submit project
Notes: Ho			Holiday		Holiday				hospital day															